
 

 

Appendix 2: Delivery Scorecard Milestones – Period 5 
 

Milestone Name Area Milestone  Target Date Expected Date 
RAG 
(Likelihood of achieving 
milestone within target date) 

Liverpool Street Arcade Asset Improvement Opening of BOXHALL 30/06/25 Achieved 
 

Whitechapel Phase 1 Asset Improvement 
Practical completion of 22 units (combination of retail, residential 
and offices) 

30/06/25 Achieved 
 

Wood Lane Asset Improvement Completion of refurbishment works to arches 30/06/25 Achieved 
 

Kilburn Mews Asset Improvement Completion of refurbishment works to arches 31/03/26 20/03/26  

Seven Sisters Market Asset Improvement Temporary market open and trading 30/06/25 Achieved (Late)  

10 King William Street Offices Main works start on site 10/08/25 Achieved 
 

Paddington Triangle Offices Land acquired by joint venture 31/03/26 12/01/26  

Southwark Over Station 
Development 

Offices 
Revised planning permission (Section 106) agreed by the 
London Borough of Southwark and Platinum joint venture for the 
new student accommodation and affordable housing scheme. 

31/03/26 17/10/25  

Camden Property Development 
Due diligence findings and recommendations presented to TfL 
senior leadership 

17/09/25 11/09/25  

Edgware Property Development Planning committee decision 25/09/25 Achieved 
 

Bollo Lane – Phases 1 and 2 Property Development Main works start on site 01/10/25 20/03/26 
 

Earls Court Property Development Planning committee decision 29/12/25 28/11/25 (at high risk)  

High Barnet Property Development Planning application submitted 30/09/25 Achieved 
 

Limmo Property Development Conditional joint venture / conditional contract exchange 27/09/25 Achieved 
 

West London Partnership – 
Cockfosters 

Property Development Conditional joint venture / conditional contract exchange 24/07/25 Achieved 
 

 
 


