
 
 

Appendix 2: Places for London Delivery Scorecard Milestones – Period 7  
 

Milestone Name Area Milestone  
Target  
Date 

Expected Date 
RAG 

Status 

Liverpool Street Arcade Asset Improvement Opening of BOXHALL 30/06/25 Achieved  

Whitechapel Phase 1 Asset Improvement Practical Completion of 22 units (combination of retail, residential and offices) 30/06/25 Achieved  

Wood Lane Asset Improvement Completion of refurbishment works to arches 30/06/25 Achieved  

Camden Property Development Due diligence findings and recommendations presented to TfL senior leadership 17/09/25 Achieved  

Edgware Property Development Planning committee decision 25/09/25 Achieved  

Seven Sisters Market Asset Improvement Temporary market open and trading 30/06/25 
Achieved 
04/10/25 

 

10 King William Street Offices Main works Start on Site 10/08/25 Achieved  

High Barnet Property Development Planning Application Submitted 30/09/25 Achieved  

Limmo Property Development Conditional Joint Venture / Conditional Contract Exchange 27/09/25 Achieved  

West London Partnership – Cockfosters Property Development Conditional Joint Venture / Conditional Contract Exchange 24/07/25 Achieved  

Earl's Court Property Development 
Planning committee decision (Royal Borough of Kensington & Chelsea and the London 
Borough of Hammersmith & Fulham) 

29/12/25 16/12/25 
 

Southwark Over Station Development Offices 
Revised planning permission (Section 106) agreed by the London Borough of 
Southwark and the Platinum Joint Venture for the new Purpose-Built Student 
Accommodation and affordable housing scheme 

31/03/26 28/11/25 

 

Paddington Triangle Offices Land acquired by joint venture 31/03/26 30/01/26 
 

Kilburn Mews Asset Improvement Completion of refurbishment works to arches 31/03/26 31/03/26 
 

Bollo Lane – Phases 1 and 2 Property Development Main works Start on Site 01/10/25 20/03/26 
 

 


